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THIS AMENDMENT NO. 1 to Contract No. 455-19-9003 (“Contract”) is entered into by and between 

the State of Texas acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., 

Austin, Texas and Sense Corp. (“Vendor”), located at 2500 Bee Caves Road, Building Two, Suite 220, Austin, 

Texas (individually “Party”; collectively, “Parties”).  

 

WHEREAS, SECTION 7.08 of the Contract provides the Parties may amend the Contract through 

written agreement; and 

 

WHEREAS, RRC identified a need for Vendor to design and provide in scope enhancements for Phase 2 

of the project based on information gathered during Phase 1; and as a result of discussions and negotiations, the 

Parties agreed to Vendor’s proposed approach to Phase 2 and Vendor’s revised terms and assumptions, as 

provided in Attachment 1; and  

 

WHEREAS, the Parties desire to amend the Contract terms to their mutual benefit to reflect the changed 

circumstances. 

 

NOW, THEREFORE, the Parties agree to amend the Contract as follows: 

 

I. SECTION 1.01. SERVICES REQUIRED., subparagraph a., is deleted in its entirety and replaced with the 

following: a. This Contract No. 455-19-9003 as amended; 

 

II. Section 3.01. CONTRACT LIMIT FEES AND EXPENSES., is deleted in its entirety and replaced with 

the following: 

 

3.01. CONTRACT LIMIT FEES AND EXPENSES. The total amount of fees to be paid under this contract by 

RRC to Contractor through the total Contract Term (Original Term plus extended terms, if any) shall not exceed 

FIVE MILLION THREE HUNDRED THIRTEEN THOUSAND SIX HUNDRED SEVENTY-NINE 

DOLLARS AND ZERO CENTS ($5,313,679.00), the total of which includes the addition of FOUR 

HUNDRED SIXTY-SIX THOUSAND THREE HUNDRED NINETY-SEVEN DOLLARS AND ZERO CENTS 

($466,397.00), plus the original not-to-exceed total Contract amount of FOUR MILLION EIGHT HUNDRED 

FORTY-SEVEN THOUSAND TWO HUNDRED EIGHTY-TWO DOLLARS AND ZERO CENTS 

($4,847,282.00). This Contract not-to-exceed amount may be changed only through written Amendment to the 

Contract, fully executed prior to expiration of the Contract Term. 

 

Except as expressly amended above, all provisions of the Contract remain in full force and effect. In the 

event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 1; and 

then the original Contract in accordance with section 1.03. ORDER OF PRECEDENCE., therein.
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IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to 

the Contract to be effective as of the date of the last Party’s signature hereto. By signatures below, each 

signatory represents and warrants that they have the authority to amend the Contract on behalf of the 

respective Party. 

 

RAILROAD COMMISSION OF TEXAS  SENSE CORP 

By:   By:  

 Wei Wang,    James Schatte 

 Executive Director   Senior Vice-President, Public Sector 

Date of Execution:   Date of Execution:  

 

      
RRC use only below this line. 

 

Div. Director:     

 

CM COO:      

 

OGC:      (Approved as to form only) 
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